
TRACT DESCRIPTION PROPOSED USE ACREAGE EBS/CERCLA SURVEY DEED OR AGREEMENT TRANSFER DOC FOR REVIEW PLANNED TRANSFER DATE

A-1 Manhattan Monument Historic Preservation 0.07 September 27, 2001 R 5-16-05 October 30, 2002 November 1, 2001 October 29, 2002

A-2 Site 22 Commercial 0.17 September 27, 2001 R 9-27-02 October 30, 2002 November 1, 2001 October 20, 2002

A-3 Airport-1 (East) Commercial/Industrial 9.44 May 14, 2002 R 9-27-02 October 30, 2002 May 21, 2002 October 29, 2002

A-4 Airport-2 (North) Transportation 89.09 September 21, 2006 R 9-24-97 Ocotber 20, 2008 June 30, 2008

A-5-1 Airport-3 (South-1) Commercial/Industrial 32.33 December 6, 2004 R 5-16-05 December 14, 2005 December 6, 2004 December 14, 2005

A-5-2 Airport-3 (South-2) Commercial/Industrial 43.82 WITHHELD R 1-18-05 WITHHELD

A-5-3 Airport 3 (South-3) Commercial/Industrial 14.96 WITHHELD Draft 7-14-04 WITHHELD

A-6 Airport-4 (West) Commercial/Industrial 4.18 May 14, 2002 R 9-27-02 October 30, 2002 May 23, 2002 October 29, 2002

A-7 Airport-5 (Central) Commercial/Industrial 5.83 March 20, 2003 R 3-18-03 April 1, 2005 October 15, 2003 April 1, 2005

A-9 DP Road-2 (North) Commercial/Industrial 4.25 May 22, 2002 R 9-27-02 October 30, 2002 May 23, 2002 October 29, 2002

A-10 132 Open Space/Utilities 13.02 July 20, 2006 R 3-18-03 October 1, 2012

A-11 DP Road-4 (West) Commercial/Industrial 3.09 April 5, 2007 R 3-18-03 April 21, 2008 April 21, 2008

A-12 LAAO-1 (East) Residential 4.51 February 21, 2001 R 9-27-02 October 30, 2002 May 21, 2002 October 29, 2002

A-13 LAAO-2 (West) Residential 8.82 July 20, 2006 R 3-18-03 July 6, 2010 July 6, 2010 October 1, 2010

A-14 Rendija Canyon Open Space/Residential/Utilities 900 July 19, 2007 August 1, 2009 October 1, 2012

A-15-2 TA-21-2 (West-2) Commerical/Industrial 1.18 WITHHELD Draft 8-28-02 WITHHELD

A-16 TA-21-2 (East) Commercial/Industrial 252.1 WITHHELD WITHHELD

A-17 TA-74-1 (West) Utilities 5.52 July 3, 2002 R 9-27-02 October 30, 2002 July 3, 2002 October 29, 2002

A-18-a TA-74 (South) Preservation/Utilities 519.56 March 25, 2008 Draft 7-14-04 December 1, 2004 October 1, 2012

A-18-b TA-74 (South) Preservation/Utilities 48.07 March 25, 2008 Draft 7-14-04 October 20, 2008 August 2, 2005 June 30, 2008

Hist. Pres. Easement 76.12 Draft 7-14-04

A-19 White Rock-1 Commercial/Residential 76.33 May 21, 2002 R 9-27-02 October 30, 2002 May 21, 2002 October 29, 2002

A-20 White Rock "Y"-2 Preservation 323.4 WITHHELD WITHHELD

C-1 White Rock Transportation 15.41 May 21, 2002 R 9-27-02 October 1, 2010

A-8-a DP Road-1 (South) Commercial/Industrial 22.05 January 9, 2007 R 3-18-03 January 19, 2007 July 18, 2005 January 19, 2007

Being Revised

A-8-b DP Road-1 (South) Commercial/Industrial 3.13 WITHHELD R 3-18-03 July 18, 2005 TBD

Being Revised

A-15-1 TA-21-1 (West-1) Commercial/Industrial 7.55 October 14, 2003 R 1-18-05 December 14, 2005 January 11, 2005 December 14, 2005

B-1 White Rock-2 Preservation 14.94 February 13, 2002 R 9-27-02 October 23, 2002 November 1, 2001 October 23, 2002

B-2 TA-74-3 (North) Preservation 2089.88 February 12, 2002 R 10-01-02 October 23, 2002 May 21, 2002 October 23, 2002

B-3 TA-74-4 (Middle) Preservation 3.36 February 12, 2002 R 1-18-05 September 1, 2009

B-4
White Rock "Y"-3 CONSOLIDATED INTO TRACT B-2

CONSOLIDATED 

INTO TRACT B-2
CONSOLIDATED INTO TRACT B-2

CONSOLIDATED INTO 

TRACT B-2

CONSOLIDATED INTO TRACT 

B-2
CONSOLIDATED INTO TRACT B-2

CONSOLIDATED INTO TRACT 

B-2

C-2 White Rock "Y"-1 Transportation 104.1 June 13, 2002 R 10-01-02 June 18, 2002 TBD

C-3 White Rock "Y"-3 Transportation 31.05 October 21, 2002 Draft 7-14-04 TBD

C-4 White Rock "Y"-4 Transportation 18 April 16, 2003 R 5-17-04 TBD

LEGEND:
EBS/CERCLA

SURVEY

DEED or AGREEMENT

TRANSFER  DOC. for  REVIEW

DOE approval of the EBS/CERCLA Report.

Survey and property description.  "R" indicates survey is recorded.  "S" indicates the survey was signed by DOE.

PLANNED TRANSFER DATE

WITHHELD

Deed or Transfer Agreement.  BOLD indicates actual date tract was conveyed or transferred.

DOE submittal of (1) documents to recipient/regulator or (2) letter to regulator indicating intention to convey or transfer.

Bolded items in the above table have been completed

County of Los Alamos

Pueblo of San Ildefonso

NM Department of Transportation

Los Alamos School Board

Transfer date.  BOLD indicates transfer is complete.

DOE has withheld the tract for national security mission needs.


